STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY

1315 W. 4th Avenue * Kennewick, Washingtot; 99336-6018 * (509) 735-7581

January 15, 2003

Mr. Roy Schepens, Manager
Office of River Protection

P. 0. Box 550

Richland, Washington 99352

Dear Mr. Schepens:

Re: Technetium Removal in the Hanford Tank Waste Treatment Plant (WTP)

This past year marked a major step forward in the management of Hanford tank wastes as the efforts
of Congress, the United States Department of Energy Office of River Protection (USDOE-ORP),
Hanford site contractors, and the State of Washington culminated in start of construction of Hanford's
Waste Treatment Plant (WTP).

However, Ecology has recently become alarmed about USDOE-ORP's proposal to eliminate the technetium
(Tc-99) removal technology from the pretreatment portion of the WTP. I strongly urge you to act now to
assure that construction of a fully capable treatment complex stay on track and that USDOE-ORP's work
directives and authorizations are consistent with getting the most out of WTP. USDOE-ORP recently made
the decision to build only two low-activity waste melters, citing it's preference for supplemental
technologies. Ecology is resolute in its requirement that any supplemental technology must meet the
performance standards of glass. Without Tc-99 removal, and only two low-activity melters, finding an
acceptable, low-cost supplemental technology that is capable of meeting the required standards is nearly
impossible.

A more detailed description of Ecology's additional concerns follows:

1.) Lack of Tc-99 removal brings up questions and concerns about Nuclear Waste Policy Act
(NWPA) compliance.

The original Waste Incidental to Reprocessing (WIR) ruling made by Nuclear Regulatory Commission for
Immobilized Low Activity Waste (ILAW) disposal at Hanford assumed pretreatment including Tc-99
removal and vitrification of the waste form. How is USDOE planning on complying with NWPA as it
relates to removal of key radionuclides? Will USDOE seek a WIR determination or modification prior to
the decision to eliminate Tc-99 removal from WTP?



2.) Elimination of Tc-99 removal capabilities is contrary to current National
Environmental Policy Act (NEPA) coverage.

The current Tank Waste Remediation System Environmental Impact Statement (TWRS-EIS) which
provides National Environmental Policy Act (NEPA) and State Environmental Policy Act (SEPA) review
for the on-going activities associated with tank waste, assumed Tc-99 removal. Any change in this
decision cannot be made until an EIS has examined the issue, public comment received, and a record of
decision registered. How and when are you planning to address this issue?

3.) Moving Points of Compliance or Times of Compliance is not acceptable.

Moving points of compliance or a reduction to the time of compliance, so that peak
concentrations into the ground water are not considered, is inappropriate. Risk-based cleanup
approaches do not focus on how to recalculate the risk to meet a predetermined end.
Additionally, risk-based approaches should not be applied to newly treated and disposed of waste
- these are methods used for soil and groundwater waste site remediation, where options are
considerably more limited.

4.) Cost savings related to the analysis of eliminating Tc-99 removal are incomplete.

Even though potential savings to the WTP project by the elimination of Tc-99 removal have been
calculated, the cost impacts to creating a more robust supplemental waste form or to designing and
constructing a more robust disposal system have not. USDOE's own Top-to-Bottom review requires that
life-cycle costs be reviewed in making such decisions. We have not been privy to any information showing
this thorough cost analysis.

Further, Ecology has grave concerns with what appears to be a trend to minimize the capabilities of the
WTP as it relates to pretreatment and low-activity waste vitrification throughput. In addition, eliminating
Tc-99 removal capabilities combined with supplemental waste forms will result in an increased risk
burden to the Central Plateau groundwater. These last minute changes to the WTP design and elimination
of needed components endanger the viability of the facility. It also reduces the over all effectiveness and
flexibility of what is likely to be the "one and only" treatment complex for Hanford's tank waste.

I would like to meet with you as soon as your schedules allows on these timely issues. Please contact

Suzanne Dahl immediately to schedule a staff briefing in addition. Your prompt attention and response
to this matter is appreciated.

Sincerely,

et {4

Michael A. Wilson, Program Manager
Department of Ecology
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Dave Bartus, EPA
Nick Ceto, EPA
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